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OXC~4129
9 November 1962

MEMORANDUM FOR; Chief, Materiel Division/OBA-DD/R
SUBJECT : KC-~135, Logistical Support
REFERENCE

¥

Memorandum dated 8 November 1962,
Subject as Above (0XC-4125)

The following comments summarize our current status
concerning items of MD/0OSA responsibility on the referenced
memorandum.

1. Item 2-b - Fuel Handling and Flushing Procedures

Permanent flushing procedures are still being
studied at AFLC Wright Patterson Fuel Laboratory. 7 November
1962, | | requested through AFPCIG-5 that
these procedures be forwarded to Project Headquarters as soon
as they are completed. A copy of temporar rocedures for
flushing KC-1353 aircraft developed by1 |

[:::::::fjis attached. The temporaty procedure can be used

until the results of the study are received from Wright
Patterson.

2. Item 2-c - Fuel Storage Facilities

. Eilelson - Construction 83 per cent
completed as of 1 November 1962 visit. Fuel
. tanks were ready to accept fuel at that
USAF review(s) iype. | |notified 1 November 1962
completed. to startsshipping fuel to Eielson. Estimated
date of completion for Eielson construction is

15 November 1962. AFCIG-5 will direct shipment
of R-2 trucks when construction is completed.
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e. Castle, APB - lestimates

[;;;::;1te complete two 10,000 barrel tanks
~load facilities. The undersigned

notified CD/OSA on 7 November 1862 to give

| |the go ahead on Castle construction.

3, XItem 2 - & -« All special fuel studies are being
acconmplished by P&W fuel 'specianlists,

Materiel Division
OSA-DD/R
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